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Part  1 - Al ternate Water SUDD~Y 

Implementation o f  the Part  1 Sampling and Analysis Plan, as described i n  
Revision 1 t o  the Work Plan (dated December 31, 1991), w i l l  be i n i t i a t e d  t h e  
week o f  January 20, 1992. The sampling and analysis a c t i v i t y  ( f i e l d  work) 
w i l l  be performed by WEMCO and i s  scheduled f o r  completion by February 2, 
1992. Samples w i l l  be forwarded t o  AS1 f o r  HSL analysis. The Inv i ta t i on - fo r -  
Bid (IFB) package f o r  Part 1 w i l l  be issued on January 20, 1992. An addendum 
t o  the I F B  package, containing the A l b r i g h t  and Wilson Americas, Inc. design 
t i e - i n  de ta i l s ,  w i l l  be issued the week o f  February 3, 1992. 

Addi t ional  i n q u i r i e s  have been received from Senator Metzenbaum and 
Congressman Luken regarding easement acqu is i t i on  on Mr .  Lienesch’s property. 
The Department o f  Energy-Field O f f i c e  (DOE-FO) i s  preparing the response t o  
them. 

Par t  2 - Pump and Discharue 

Comments on CFC drawings f o r  Construction Package 2A (discharge p i p e l i n e  and 
o u t f a l l  t o  MH182B) are c u r r e n t l y  being resolved. The revised CFC package w i l l  
be issued on January 17, 1992. The IFB package f o r  pre-purchase of the High 
Density Polyethylene (HDPE) p ipe and f i t t i n g s  w i l l  be issued by January 20, 
1992. 

Revised Level I V  schedules have been developed t o  r e f l e c t  the new const ruct ion 
phasing scheme for  Construction Packages 2A through 20. 

Part  3 - I n s t a l l a t i o n  and ODeration o f  an I n t e r i m  Advanced Wastewater 
Treatment T I A M 1  System t o  reduce Uranium Contaminant Loading t o  t h e  Great 
Miami River t o  a Level less than 1.700 Pounds Der Year 

WEMCO held a design review k i c k o f f  meeting on January 14, 1992, fo r  the 150 
gpm por t i on  of the In te r im  Advanced Wastewater Treatment System t o  be 
i n s t a l l e d  a t  the B i o d e n i t r i f i c a t i o n  E f f l u e n t  Treatment System F a c i l i t y .  
Comments are due on January 24, 1992, w i t h  an ant ic ipated CFC date of January 
31, 1992. A system operation date has been targeted f o r  J u l y  1, 1992. 

Bids f o r  the U t i l i t i e s  Services Design Package f o r  the IAWWT 300 gpm system a t  
the Stormwater Retention Basin were received on January 16, 1992. 
Reconci l iat ion of the contractor ’s low b i d  with the A/E esti inate i s  i n  
progress. 
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